Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14363-12-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0047

Date:

Pay Period:

10/19/2015

Page 1 of 12

09/16/2015
to 10/15/2015

Contract Location: Time Allowed: 1239 Days
7.915 MILES OF WIDENING AND RECONSTRUCTION ON SR Elapsed Calender Days: 1150 Days
Percent Time: 92.82
District: 1 Area: 01
Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let: 06/22/2012

P. O. BOX 306 Date Awarded: 07/24/2012
Date Contract Executed: 08/07/2012
Date Notice to Proceed: 08/22/2012

SNELLVILLE GA 30078-0306 Date Work Began: 10/09/2012

Phone: (770)985-0600 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 01/12/2016

Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $43,304,961.67 Counties:

Original Contract Amount $38,446,332.61 Hall

Funds Available $9,965,949.48

Percent Complete 76.99%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
162430-.01000 $43,304,961.67 $38,446,332.61 $9,965,949.48 76.99% $870,552.91

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 10/19/2015

User: krender Department of Transportation Page 2 of 12

Estimate Summary By Project

Contract ID: B14363-12-000-0 Estimate Number: 0047 Pay Period: 09/16/2015

to 10/15/2015

Project Number: 162430-.01000 SR 347 - 7.915 MI WIDENING & RECONSTRUCTIOP

Federal State Project Number:  STP00-2984-00(001)

Total to Date

Prev to Date

This Estimate

Participating $26,671,209.35 $25,974,767.03 $696,442.32
Non-Participating $6,667,802.84 $6,493,692.25 $174,110.59
Total Earnings $33,339,012.19 $32,468,459.28 $870,552.91
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $33,339,012.19 $32,468,459.28 $870,552.91
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $95,000.00 $95,000.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent ($95,000.00) ($95,000.00) $0.00
Total: $33,339,012.19 $32,468,459.28

$870,552.91

Total Payable:



Rpt-ID: RCPESPRJ Georgia Date: 10/19/2015
User: krender Department of Transportation Page 3 of 12
Estimate Summary By Project
Contract ID: B14363-12-000-0 Estimate Number: 0047 Pay Period: 09/16/2015
to 10/15/2015
Project Number 162430-.01000
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ASPHALT
0005 310-1101 GR AGGR BASE CRS, INCL MATL TN 308,500.000 293,835.252
15.000 13,828.040
307,663.292 $207,420.60 $4,614,949.38
0010 318-3000 AGGR SURF CRS TN 2,100.000 16,543.150
15.500 183.360
16,726.510 $2,842.08 $259,260.91
0011 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN .000 156.610
TL & H LIME 54.570 36.670
193.280 $2,001.08 $10,547.29
Temporary Asphalt 25mm Superpave Incl. Bitum Mat'l
0015 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 1,000.000 2,294.160
75.560 293.350
2,587.510 $22,165.53 $195,512.26
0020 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 127,501.000 104,196.995
TL & H LIME 55.320 6,025.260
110,222.255 $333,317.38 $6,097,495.15
0030 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 45,087.000 35,248.820
L & H LIME 56.550 1,938.980
37,187.800 $109,649.32 $2,102,970.09
0031 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 6,755.330
L & H LIME 55.800 28.980
6,784.310 $1,617.08 $378,564.50
Temporary Asphalt 19mm Superpave Incl. Bitum Mat'l
0035 413-1000 BITUM TACK COAT GL 52,912.000 36,779.000
3.060 1,800.000
38,579.000 $5,508.00 $118,051.74
0040 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 5,000.000 21,271.086
4.200 546.667
21,817.753 $2,296.00 $91,634.56



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project
Contract ID:

B14363-12-000-0 Estimate Number: 0047

Date: 10/19/2015

Page 4 of 12

Pay Period:

09/16/2015

to 10/15/2015

Project Number 162430-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ASPHALT
0045 441-0016 DRIVEWAY CONCRETE, 6 IN TK SY 4,763.000 2,868.798
28.500 434.327
3,303.125 $12,378.32 $94,139.06
0050 441-0018 DRIVEWAY CONCRETE, 8 IN TK SY 182.000 .000
31.500 525.038
525.038 $16,538.70 $16,538.70
0055 441-4030 CONC VALLEY GUTTER, 8 IN SY 3,520.000 2,663.480
32.750 441.590
3,105.070 $14,462.07 $101,691.04
Category Amount: $730,196.16  $14,081,354.68
Category Number: (0020 ROADWAY
0080 441-0104 CONC SIDEWALK, 4 IN SY 92,874.000 75,466.904
17.000 1,925.134
77,392.038 $32,727.28 $1,315,664.65
0090 441-0740 CONCRETE MEDIAN, 4 IN SY 28,636.000 20,952.546
17.500 987.049
21,939.595 $17,273.36 $383,942.91
0100 441-6222 CONC CURB & GUTTER, 8 INX 30 IN, TP 2 LF 83,778.000 73,204.480
9.950 2,556.000
75,760.480 $25,432.20 $753,816.78
0105 441-6740 CONC CURB & GUTTER, 8 INX 30 IN, TP 7 LF 75,003.000 57,682.800
10.000 3,323.000
61,005.800 $33,230.00 $610,058.00
0115 515-2020 GALV STEEL PIPE HANDRAIL, 2 IN, ROUND LF 421.000 439.000
30.250 .000
439.000 $.00 $13,279.75
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User: krender

Department of Transportation
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Estimate Summary By Project

Contract ID: B14363-12-000-0

Estimate Number:

0047 Pay Period: 09/16/2015

to 10/15/2015

Project Number 162430-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 ROADWAY
0130 621-4021 CONCRETE SIDE BARRIER, TYPE 2A LF 21.000 30.150
348.000 .000
30.150 $.00 $10,492.20
0140 621-4023 CONCRETE SIDE BARRIER, TYPE 2C LF 150.000 227.700
616.000 .000
227.700 $.00 $140,263.20
0145 634-1200 RIGHT OF WAY MARKERS EA 580.000 111.000
93.500 40.000
151.000 $3,740.00 $14,118.50
Category Amount: $112,402.84 $3,241,635.99
Category Number: (0040 BRIDGE CULVERTS
0195 207-0203 FOUND BKFILL MATL, TP II CcYy 934.000 1,579.895
36.500 .000
1,579.895 $.00 $57,666.17
0200 500-3101 CLASS A CONCRETE cYy 1,521.000 1,614.577
358.000 .000
1,614.577 $.00 $578,018.57
0205 511-1000 BAR REINF STEEL LB 157,749.000 187,720.675
0.670 .000
187,720.675 $.00 $125,772.85
0210 603-2048 STN DUMPED RIP RAP, TP 1, 48 IN SY 800.000 1,094.974
67.250 .000
1,094.974 $.00 $73,637.00
Category Amount: $0.00 $835,094.59
Category Number: (0050 DRAINAGE
0230 511-1000 BAR REINF STEEL LB 411,588.000 418,505.145
0.670 .000
418,505.145 $.00 $280,398.45
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Contract ID: B14363-12-000-0

Georgia
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Estimate Summary By Project

Estimate Number:

0047
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Pay Period: 09/16/2015
to 10/15/2015

Project Number 162430-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0050 DRAINAGE
0235 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 23,608.000 27,359.080
28.250 1,052.100
28,411.180 $29,721.83 $802,615.84
0265 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 5,634.000 8,921.950
33.500 449.000
9,370.950 $15,041.50 $313,926.83
0290 550-1300 STORM DRAIN PIPE, 30 IN, H 1-10 LF 3,413.000 5,710.330
45.750 213.000
5,923.330 $9,744.75 $270,992.35
0295 550-1301 STORM DRAIN PIPE, 30 IN, H 10-15 LF 3,175.000 1,385.200
45.750 56.000
1,441.200 $2,562.00 $65,934.90
0315 550-1360 STORM DRAIN PIPE, 36 IN,H 1-10 LF 2,416.000 2,542.250
57.250 60.000
2,602.250 $3,435.00 $148,978.81
0320 550-1361 STORM DRAIN PIPE, 36 IN, H 10-15 LF 2,438.000 2,345.700
57.250 202.000
2,547.700 $11,564.50 $145,855.83
0340 550-1420 STORM DRAIN PIPE, 42 IN, H 1-10 LF 1,553.000 2,003.100
79.750 .000
2,003.100 $.00 $159,747.23
0345 550-1421 STORM DRAIN PIPE, 42 IN, H 10-15 LF 128.000 129.500
79.750 .000
129.500 $.00 $10,327.63
0360 550-1480 STORM DRAIN PIPE, 48 IN, H 1-10 LF 458.000 586.100
90.250 .000
586.100 $.00 $52,895.53
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User: krender

Georgia

Department of Transportation

Estimate Summary By Project

Contract ID: B14363-12-000-0 Estimate Number:

0047

Date: 10/19/2015
Page 7 of 12

Pay Period: 09/16/2015
to 10/15/2015

Project Number 162430-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0050 DRAINAGE
0390 550-2420 SIDE DRAIN PIPE, 42 IN, H 1-10 LF 145.000 161.000
56.000 .000
161.000 $.00 $9,016.00
0405 550-4124 FLARED END SECTION 24 IN, SIDE DRAIN EA 2.000 3.000
397.000 .000
3.000 $.00 $1,191.00
0415 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 7.000 9.000
522.000 .000
9.000 $.00 $4,698.00
0420 550-4224 FLARED END SECTION 24 IN, STORM DRAIN EA 6.000 8.750
609.000 .000
8.750 $.00 $5,328.75
0425 550-4230 FLARED END SECTION 30 IN, STORM DRAIN EA 5.000 5.500
661.000 1.000
6.500 $661.00 $4,296.50
0430 550-4236 FLARED END SECTION 36 IN, STORM DRAIN EA 5.000 5.500
1070.000 .000
5.500 $.00 $5,885.00
0445 576-1018 SLOPE DRAIN PIPE, 18 IN LF 55.000 165.000
30.750 .000
165.000 $.00 $5,073.75
0455 576-1036 SLOPE DRAIN PIPE, 36 IN LF 87.000 90.500
42.500 .000
90.500 $.00 $3,846.25
0460 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 1,529.000 3,470.944
36.500 .000
3,470.944 $.00 $126,689.46
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Pay Period: 09/16/2015
to 10/15/2015

Project Number 162430-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0050 DRAINAGE
0470 603-7000 PLASTIC FILTER FABRIC SY 1,514.000 7,218.726
3.750 .000
7,218.726 $.00 $27,070.22
0480 668-1100 CATCH BASIN, GP 1 EA 490.000 419.750
1970.000 25.000
444750 $49,250.00 $876,157.50
0500 668-2100 DROP INLET, GP 1 EA 58.000 42.250
1510.000 2.500
44.750 $3,775.00 $67,572.50
Category Amount: $125,755.58 $3,388,498.33
Category Number: 0060 EROSION CONTROL
0530 163-0232 TEMPORARY GRASSING AC 60.000 100.252
107.000 5.503
105.755 $588.82 $11,315.79
0535 163-0240 MULCH TN 1,230.000 2,146.331
213.000 15.760
2,162.091 $3,356.88 $460,525.38
0540 163-0300 CONSTRUCTION EXIT EA 33.000 21.000
1200.000 .000
21.000 $.00 $25,200.00
0550 163-0503 CONSTRUCT AND REMOVE SILT CONTROL GAT EA 6.000 3.000
447.000 .750
3.750 $335.25 $1,676.25
0590 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 548.000 224.250
121.000 3.750
228.000 $453.75 $27,588.00
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Contract ID: B14363-12-000-0 Estimate Number:
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Date: 10/19/2015
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Pay Period: 09/16/2015
to 10/15/2015

Project Number 162430-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 EROSION CONTROL
0595 165-0010 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 66,850.000 20,956.000
0.500 84.000
21,040.000 $42.00 $10,520.00
0605 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 21,260.000 26,911.000
0.500 288.000
27,199.000 $144.00 $13,599.50
0610 165-0041 MAINTENANCE OF CHECK DAMS - ALL TYPES LF 5,650.000 2,775.000
0.500 160.000
2,935.000 $80.00 $1,467.50
0655 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 548.000 269.000
45.500 12.000
281.000 $546.00 $12,785.50
0665 167-1500 WATER QUALITY INSPECTIONS MO 42.000 28.000
648.000 1.000
29.000 $648.00 $18,792.00
0670 171-0010 TEMPORARY SILT FENCE, TYPE A LF 133,700.000 81,518.250
1.550 570.750
82,089.000 $884.66 $127,237.95
0680 171-0030 TEMPORARY SILT FENCE, TYPE C LF 42,520.000 85,697.770
2.550 .000
85,697.770 $.00 $218,529.31
0685 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 4,000.000 14,705.000
1.600 .000
14,705.000 $.00 $23,528.00
0690 700-6910 PERMANENT GRASSING AC 120.000 85.550
799.000 3.535
89.085 $2,824.47 $71,178.92
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Estimate Summary By Project

Contract ID: B14363-12-000-0 Estimate Number: 0047 Pay Period: 09/16/2015
to 10/15/2015

Project Number 162430-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 EROSION CONTROL
0695 700-7000 AGRICULTURAL LIME TN 540.000 19.770
32.000 1.200
20.970 $38.40 $671.04
0700 700-8000 FERTILIZER MIXED GRADE TN 180.000 41.560
107.000 1.675
43.235 $179.23 $4,626.15
0715 716-2000 EROSION CONTROL MATS, SLOPES SY 156,145.000 203,915.316
0.750 3,969.445
207,884.761 $2,977.08 $155,913.57
Category Amount: $13,098.54 $1,185,154.86
Category Number: 0070 SIGNING AND MARKING
0725 636-1041 HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, T SF 43.000 515.450
38.250 .000
515.450 $.00 $19,715.96
0810 653-3502 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELI GLF 520.000 1,060.000
0.250 .000
1,060.000 $.00 $265.00
Category Amount: $0.00 $19,980.96
Category Number: (0100 NATURAL STREAM CHANNELS
0925 603-1024 STN PLAIN RIP RAP, 24 IN SY 413.000 3,745.878
33.750 .000
3,745.878 $.00 $126,423.38
Category Amount: $0.00 $126,423.38
Category Number: (0020 ROADWAY
0995 500-9999 CLASS B CONC, BASE OR PVMT WIDENING CcYy 500.000 57.165
77.250 30.909
88.074 $2,387.72 $6,803.72
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Contract ID: B14363-12-000-0 Estimate Number: 0047

Date: 10/19/2015
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Pay Period: 09/16/2015
to 10/15/2015

Project Number 162430-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 ROADWAY
1085 668-4300 STORM SEWER MANHOLE, TP 1 EA 1.000 9.250
1620.000 .000
9.250 $.00 $14,985.00
1100 632-0003 CHANGEABLE MESSAGE SIGN, PORTABLE, TYF EA 6.000 7.000
7620.000 .000
7.000 $.00 $53,340.00
Category Amount: $2,387.72 $75,128.72
Category Number: 0110 ASPHALT CEMENT PRICE ADJUSTMENT
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -619,589.540
1.000 -119,602.890
-739,192.430 $-119,602.89 ($739,192.43)
(IN# 1)
Category Amount: $-119,602.89 $-739,192.43
Category Number: 0020 ROADWAY
9080 670-1080 WATER MAIN, 8 IN LF .000 334.000
50.000 .000
334.000 $.00 $16,700.00
9085 670-1120 WATER MAIN, 12 IN LF .000 2,360.000
65.000 .000
2,360.000 $.00 $153,400.00
9115 670-5620 WATER SERVICE LINE, 3/4 IN LF .000 235.000
29.250 .000
235.000 $.00 $6,873.75
Category Amount: $0.00 $176,973.75
Category Number: 0060 EROSION CONTROL
9165 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DAN LF .000 2,677.500
3.950 60.750
2,738.250 $239.96 $10,816.09
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Contract ID: B14363-12-000-0 Estimate Number: 0047

Date: 10/19/2015
Page 12 of 12

Pay Period: 09/16/2015
to 10/15/2015

Project Number 162430-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 EROSION CONTROL
9170 163-0543 CONSTRUCT AND REMOVE STONE FILTER BER LF .000 2,088.750
56.000 80.250
2,169.000 $4,494.00 $121,464.00
9175 165-0112 MAINTENANCE OF STONE FILTER BERM LF .000 1,937.000
17.000 93.000
2,030.000 $1,581.00 $34,510.00
Category Amount: $6,314.96 $166,790.09
Project Total Amount: $870,552.91  $33,339,012.19



